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• Right of Way Utility Relocations are on the critical path to completing the design
phase of this project.  Right of Way work is scheduled for completion by June 2005.
We are working with SBC and PG&E on negotiating relocations, and finalizing the
last of the easement acquisitions.

• Design is finalizing project plans and specifications.   We met with the City this month
to address comments received on the project plans.  One issue, which has developed, is
the City’s desire to improve the intersection at the end of the northbound Morrissey
off-ramp for pedestrians and bicyclists.  A 4-way stop is recommended.  The addition of
a stop sign at the end of the Morrissey ramp and the necessary widening will delay
design one month.  The City also asked that we improve sections of sidewalk on
Market Street including adding sidewalk under the Market Street undercrossing on
one side.  Lastly, we agreed to provide some funding for additional City police
enforcement during the detours on city streets.

• Construction STIP funding is still in question.  We are preparing the project to
advertise as early as possible next fiscal year (July 2005 is the next opportunity for
funding). 

   


